AMENDMENT I TO AGREEMENT 1 2 THIS AMENDMENT I TO AGREEMENT, ("Amendment I"), is made this ____ day of , 2023 ("Effective Date"), by and between the COUNTY OF FRESNO, a political 3 subdivision of the State of California ("County"), and the BIOLA COMMUNITY SERVICES 4 5 DISTRICT ("District"). 6 WITNESSETH 7 WHEREAS, the County has been designated as the sponsoring agency to administer and implement the Community Development Block Grant (CDBG) Program activities of the County, 8 and its participating cities, in accordance with the provisions of Title I of the Housing and 9 10 Community Development Act of 1974, as amended, and the laws of the State of California; and WHEREAS, on November 3, 2020, the County and the District entered into Agreement 20-11 444 ("Agreement"), whereby \$250,000 in CDBG funds were made available to the District for the 12 13 Biola Sidewalk and Street Improvements, Project No. 20031 ("Project"); and 14 WHEREAS, the District informed the County that the total estimated cost of the Project has increase from \$250,000 to \$310,000 due to increased construction costs; and 15 WHEREAS, the District is in need of \$60,000 in CDBG funding to complete the Project; 16 17 and WHEREAS, there is \$60,000 in CDBG funds that can be made available to the District for 18 19 the Project this fiscal year. 20 NOW THEREFORE, in consideration of their mutual promises as hereinafter set forth, the County and District agree to amend the Agreement as follows: 21 22 1. Page 1, Lines 15-21, is amended to read: "WHEREAS, the District has estimated that the total cost of the Project is \$310,000, and 23 the District has requested the sum of \$310,000 from the County's allocation of CDBG funds; and 24 WHEREAS, the County Board of Supervisors, at a public hearing conducted on April 28, 25 2020, approved as part of the County's 2020-2021 Action Plan, the usage of \$250,000 in CDBG 26 27 funds for the Project, as requested by the District; and WHEREAS, there is an additional \$60,000 in CDBG funds that can be made available to

28

1	the District for the Project in Fiscal Year 2022-2023; and"; and				
2	2. The proposed Project budget on Page 2, Lines 20 through 22, is amended to rea			h 22, is amended to read:	
3		"Construction Design & Construction Engineerir Contingency, Permits & Misc.	ng	\$224,850 \$ 60,450 \$ 24,700	
5			Total	\$310,000"	
6	3.	The proposed funding summary	for the Project on Pa	age 3, Lines 3 and 4, is	
7	amended to read:				
8		"CDBG	Total	\$310,000 \$310,000"	
10	4.	That the dollar figure set forth on	Page 2, Line 25; Page	e 3, Line 16; and Page 4,	
11	Line 22, is amended in each such place to read "\$310,000".				
12	County and District agree that this Amendment I is sufficient to amend the Agreement, and				
13	that upon execution of this Amendment I, the Agreement and this Amendment I together shall be				
14	considered the Agreement.				
15	The Agreement, as hereby amended, is ratified and continued. All remaining provision				
16	terms, covenants, conditions, and promises contained in the Agreement shall remain in full force				
17	and effect.				
18					
19					
20					
21					
22					
23					
24					
25					
26					
27	///				
28					

1	IN WITNESS WHEREOF, the parties have executed this Amendment I as of the day and				
2	year first hereinabove written.				
3					
4					
5	BIOLA COMMUNITY SERVICES DISTRICT	COUNTY OF FRESNO			
6					
7	BY: President/Superintendent/	BY:			
8	Chairman/Manager				
9	Date:	Date:			
10					
11		ATTEST: Bernice E. Seidel			
12		Clerk of the Board of Supervisors County of Fresno, State of California			
13					
14		BY: Deputy			
15		Doputy			
16					
17					
18					
19					
		REMIT TO:			
20	FUND NO: 0001 SUBCLASS NO: 10000	Biola Community Services District			
21	ORG NO: 7205 ACCOUNT NO: 7885	Attention: Cruz Ramos, District Manager P.O. Box 57			
22	PROJECT NO: N20031 ACTIVITY CODE: 7219	Biola, CA 93606 Telephone: (559) 843-2657			
23	ACTIVITY CODE. 7219	relephone. (559) 645-2657			
24					
25	SW:JN G:\77205ComDev\~Agendas-Agreements\2023\0207 Amend I to Biola Sidewalk and Str	reet Imps 20031 AGT.docx			
26	November 29, 2022				
27					
28					